Secondary Education Degree Timeline — draft 10/2/08

Progress Preparation and Research Phase
Status
Done Prepare Proposal for Degree to BOT June — September,
and Internal Approval 2008
Done Conduct Market Research/Needs June-September, 2008

Analysis

Done Draft Program Requirements,
Admission/Progression policies, course
descriptions and syllabi
Internal Approval Phase
Done Academic Affairs — Present as August, 2008
informational for review again at
November meeting
Done Strategic Planning Session (faculty, September 22, 2008 Discuss PC mission,
staff, students, Board, community programs, who we are
members, other constituents) and what do we want
Present proposal prepared to be? Do we remain
health care based or
diversify the College
offerings? Look at
mission statement and
extended mission
statement to
determine
applicability/change.
Done Present Proposal to A&S Department October 27, 2008
Done Present Proposal to Curriculum October 29, 2008
Committee
Done Approval of Faculty Assembly November 3, 2008
Done Approval of Academic Council November , 2008
Done Approval of VPAA November , 2008
Done Approval of President November , 2008
Done Recommendation by Academic Affairs Special Meeting
Committee to BOT
Done Approval of BOT November 13, 2008
South Dakota Department of Education Approval Phase
Done File Application for New Program, SD November 17, 2008 Submit program

State Board

objectives, mission,
conceptual framework,
curriculum, syllabi,
faculty, library
facilities, assessment
matrix

In Progress

Submit Self-Study to SDDOE

January, 2009




SDDOE Site Visit

‘ Summer, 2009

HLC — NCA Approval Phase

Prepare Change Request

Ongoing and in
coordination with
other phases

As per guidelines
established in section
7.2 of Handbook

Ask for Site Visit 2 months prior (can
double dip with SDOE process)

Mid to Late Spring,
2009

Send Change Request to HLC
evaluators

Late Summer 2009

Send one complete set
of evaluation materials
to each HLC team
member and staff
liaison

Focused Visit HLC

Fall 2009

4-6 months after HLC visit

January — Feb, 2010

To HLC Board for final
approval

PC Marketing and Promotion Phase

3-6 month prior to initial semester

June, 2010

Begin Marketing
Program for Fall 2010
start

TEAC Acc

reditation Phase

Pursue TEAC Accreditation after full
approval by SDDOE and HLC-NCA

Begin Fall, 2010 —
Spring 2011




